
 thoroughly modern millie - rehearsal schedule - february & march 2011  
(note: rehearsal schedule is subject to change due to snow days and other circumstances) 

 

 
see reverse for march → 

 

 

month/date day time rehearsal goal who is needed at rehearsal? location 
january 30 monday 2:45-5 review everything staged to date full cast until 5 choir room+ 

january 31 tuesday 2:45-5 begin staging thoroughly modern millie full cast until 4, principal characters until 5 choir room+ 

february 1 wednesday 2:45-5 review, stage pages 52, 53, 54, 55 full cast until 3:30, then muzzy, gershwin, dorothy parker 
jimmy, millie, miss dorothy, (guests & rodney added later) 

choir room+ 

february 2 thursday 2:45-5 stage pages 56, 57, 58, 59, 60, 61, 62 full cast until 3:30, then muzzy, gershwin, dorothy parker 
jimmy, millie, miss dorothy, (kenneth & mathilde added later) 

choir room+ 

february 3 friday 2:45-5 continue thoroughly modern millie full cast until 4, principal characters until 5 choir room+ 

february 4 saturday n/a (no rehearsal) (n/a - district solo and ensemble) (gvsu) 

february 5 sunday n/a (no rehearsal) (n/a – mandatory rest day) (n/a) 

february 6 monday 2:45-5 finish thoroughly modern millie full cast until 4, principal characters until 5 choir room+ 

february 7 tuesday 2:45-5 begin staging the speed test full cast until 4, principal characters until 5 choir room+ 

february 8 wednesday 2:45-5 anything unfinished from act I full cast until 4, principal characters until 5 choir room+ 

february 9 thursday 2:45-5 anything unfinished from act I full cast until 4, principal characters until 5 choir room+ 

february 10 friday 2:45-5 run act I OFF BOOK (-speed/nutty) full cast until 5 choir room+ 

february 11 saturday 9-12 
1-4 

am: continue and finish the speed test 
pm: begin staging nutty cracker suite 

full cast all day 
(note: ACES event with U of M Friars in evening) 

choir room+ 

february 12 sunday 5-7 finish nutty cracker suite full cast 5-7 note: choir room, not RSD 

february 13 monday 2:45-5 begin staging forget about the boy full cast until 5 choir room+ 

february 14 tuesday 2:45-5 continue staging forget about the boy full cast until 5 choir room+ 

february 15 wednesday 2:45-5 review, then stage pages 69, 70, 71, 72 full cast until 3:30, principal characters until 5 choir room+ 

february 16 thursday 2:45-5 review, stage pages 73, 74, 75, 76, 77 full cast until 3:30, principal characters until 5 choir room+ 

february 17 friday 2:45-5 review, stage pages 78, 79, 80, 81, 82 full cast until 3:30, jimmy and millie until 5 choir room+ 

February 17 friday 6-8pm finish forget about the boy at RSD featured dancers, speed tappists and stenos (tba) rockford school of dance 

february 18 saturday 9-12 
1-4 

am: begin long as I’m here with you 
pm: finish long as I’m here with you 

muzzy, millie, muzzy’s boys, jimmy 
(includes pages 87, 88, 89, 90) 

choir room+ 

february 19 sunday 5:30-7 unfinished choreography + polish tba (to be announced) rockford school of dance 

february 20 monday 2:45-5 review, then stage pages 83, 84, 85, 86 full cast until 3:30, principal characters until 5 choir room+ 

february 21 tuesday 2:45-5 review, then pages 90, 91, 92, 93 full cast until 3:30, then muzzy, mathilde, millie choir room+ 

february 22 wednesday 2:45-5 review, then pages 93, 94, 95, 96, 97 full cast until 3:30, then graydon, millie, jimmy until 5 choir room+ 

february 23 thursday 2:45-5 stage pages 97, 98, 99 (act II, scene 7) muzzy, mrs. meers choir room+ 

febraury 24 friday n/a (no rehearsal) (n/a - mid-winter break) (na) 

february 25 saturday n/a (no rehearsal) (n/a - mid-winter break) (na) 

february 26 sunday 5-7 unfinished choreography + polish tba (to be announced) rockford school of dance 

february 27 monday 2:45-5 review, stage pages 100, 101, 102, 103 full cast until 3:30, principal characters until 5 choir room 

february 28 tuesday 2:45-5 review, stage pages 103, 104, 105, 106 full cast until 3:30, principal characters until 5 choir room 

february 29 wednesday 2:45-5 review, stage pages 107, 108, 109, 110 
(note: this is an EXAM day) 

full cast until 3:30, principal characters until 5 choir room 



 thoroughly modern millie - rehearsal schedule - march 2012  

(note: rehearsal schedule is subject to change due to snow days and other circumstances) 

 

month/date day time rehearsal goal who is needed at rehearsal? location 
march 1 thursday 2:45-5 anything unfinished 

(note: this is an EXAM day) 
full cast until 5 choir room+ 

march 2 friday 2:45-5 run act II OFF BOOK 
(note: there is NO SCHOOL this day) 

full cast until 5 choir room+ 

march 3 saturday 9-12 
1-4 

work through act I 
work through act II 

full cast all day 
(add mics and all props) 

on stage 

march 4 sunday 5-8 choreography polish tba rockford school of dance 

march 5 monday 6-9 (“go” at 6) run through act I with pit full cast until 9 – no exceptions 
(adding costumes as ready) 

on stage 

march 6 tuesday 6-9 (“go” at 6) run through act II with pit full cast until 9 – no exceptions 
(adding costumes as ready) 

on stage 

march 7 wednesday 6-9 (“go” at 6) run through act I with pit full cast until 9 – no exceptions 
(adding costumes as ready) 

on stage 

march 8 thursday 6-9 (“go” at 6) run through act II with pit full cast until 9 – no exceptions 
(adding costumes as ready) 

on stage 

march 9 & 10 friday/sat all day mandatory physical and vocal rest (n/a) (n/a) 

march 11 sunday 2-6 choreography polish full cast  no exceptions on stage 

march 12 monday 6-10 dress rehearsal full cast  no exceptions 
(full costumes + add make-up) 

on stage 

march 13 tuesday 6-10 dress rehearsal full cast  no exceptions 
(all elements of show added) 

on stage 

march 14 wednesday 6-10 dress rehearsal full cast  no exceptions on stage 

march 15 thursday 6-10 final dress rehearsal full cast  no exceptions on stage 

march 16 friday 5-10 opening night performance     7pm full cast no exceptions on stage 

march 17 saturday early afternoon performance for community expo specific scenes tba on stage 

march 17 saturday 5-10 performance     7pm full cast  no exceptions on stage 

march 22 thursday 6-10pm pick-up rehearsal – dvd of show will be filmed full cast  no exceptions on stage 

march 23 friday 6-10pm performance     7pm full cast  no exceptions on stage 

march 24 saturday 6-10pm performance      7pm full cast  no exceptions on stage 

march 25 sunday 12-7pm closing performance 
12 noon senior speeches (on stage) 

12:50pm dance party (on stage) 
1-2:00 full cast into costumes and make-up 

2-2:30 mic checks – house opens at 2:30 
3 pm curtain 

5:30 strike begins 

full cast  no exceptions on stage 

march 26 monday 3-6pm complete strike/all areas cleaned full cast no exceptions on stage 

 

 


